

Primer Trimestre PAC 2020

ENERO A MARZO

Rubro PAC	Unidad Solicitante	Monto Estimado de la Compra	Contratación	Monto Adjudicado por Contratación	Monto Ejecutado	% Ejecución	Fecha Estimada	Fecha Real	Desviación (días hab)	Saldo por Ejecutar
2020-0005	Almacenes	₺ 85,000,000.00	2020CDS-00004-PRI	₺ 68,919,682.66	₺ 67,812,312.60	98	01.02.2020	14.02.2020	10	₺ 1,107,370.06
2020-0007	Almacenes	₺ 18,000,000.00	2020CDS-00016-PRI	₺ 7,536,309.68	₺ -	0	01.03.2020	10.03.2020	7	₺ 7,536,309.68
2020-0009	Almacenes	₺ 80,000,000.00	2020CDS-00002-PRI	₺ 8,112,000.00	₺ 6,422,000.00	79	01.03.2020	05.02.2020	0	₺ 1,690,000.00
2020-0029	Dir.Sist Informaci?n	₺ 4,608,000.00	2020CDS-00010-PRI	₺ -	₺ -	0	31.01.2020	03.03.2020	23	₺ -
		₺ -	2020CDS-00030-PRI	₺ -	₺ -	0	31.01.2020	14.04.2020	51	₺ -
2020-0029	Dir.Sist Información	₺ 4,608,000.00	2020LN-00006-PRI	₺ -	₺ -	0	31.01.2020	05.05.2020	65	₺ -
2020-0037	Dir.Sist Información	₺ 50,000,000.00	2020CDS-00025-PRI	₺ -	₺ -	0	31.03.2020	02.04.2020	3	₺ -
2020-0038	Dir.Sist Información	₺ 28,000,000.00	2020CDS-00020-PRI	₺ -	₺ -	0	31.03.2020	13.03.2020	0	₺ -
2020-0046	Dir.Sist Información	₺ 211,500,000.00	2020LA-00011-PRI	₺ -	₺ -	0	31.03.2020	23.04.2020	16	₺ -
2020-0139	Subgerencia GAM	₺ 143,189,038.00	2020LA-00003-PRI	₺ -	₺ -	0	20.01.2020	25.03.2020	48	₺ -
		₺ -	2020LA-00009-PRI	₺ -	₺ -	0	20.01.2020	21.04.2020	65	₺ -
2020-0141	Subgerencia GAM	₺ 120,000,000.00	2020LA-00004-PRI	₺ -	₺ -	0	01.02.2020	02.04.2020	44	₺ -
		₺ -	2020LA-00008-PRI	₺ -	₺ -	0	01.02.2020	20.04.2020	54	₺ -
2020-0163	Subgerencia GAM	₺ 4,500,000.00	2020CDM-00005-PRM	₺ 4,068,000.00	₺ 4,068,000.00	100	31.03.2020	27.03.2020	0	₺ -
2020-0358	PAPS	₺ 55,000,000.00	2020CDS-00031-PRI	₺ -	₺ -	0	30.03.2020	15.04.2020	11	₺ -
2020-0387	PAPS	₺ 7,493,539.00	2020BCI-00001-BID	₺ 12,315,270.89	₺ -	0	30.03.2020	28.02.2020	0	₺ 12,315,270.89
		₺ -	2020BCI-00003-BID	₺ -	₺ -	0	30.03.2020	27.04.2020	19	₺ -
2020-0387	PAPS	₺ 7,493,539.00	2020BCI-00004-BID	₺ -	₺ -	0	30.03.2020	19.05.2020	34	₺ -
2020-0388	PAPS	₺ 14,605,812.00	2020BCI-00001-BID	₺ 12,315,270.89	₺ -	0	30.03.2020	28.02.2020	0	₺ 12,315,270.89
		₺ -	2020BCI-00003-BID	₺ -	₺ -	0	30.03.2020	27.04.2020	19	₺ -
2020-0388	PAPS	₺ 14,605,812.00	2020BCI-00004-BID	₺ -	₺ -	0	30.03.2020	19.05.2020	34	₺ -
2020-0389	PAPS	₺ 14,605,812.00	2020BCI-00001-BID	₺ 12,315,270.89	₺ -	0	30.03.2020	28.02.2020	0	₺ 12,315,270.89
		₺ -	2020BCI-00003-BID	₺ -	₺ -	0	30.03.2020	27.04.2020	19	₺ -
2020-0389	PAPS	₺ 14,605,812.00	2020BCI-00004-BID	₺ -	₺ -	0	30.03.2020	19.05.2020	34	₺ -
2020-0390	PAPS	₺ 14,605,812.00	2020BCI-00001-BID	₺ 12,315,270.89	₺ -	0	30.03.2020	28.02.2020	0	₺ 12,315,270.89
		₺ -	2020BCI-00003-BID	₺ -	₺ -	0	30.03.2020	27.04.2020	19	₺ -
2020-0390	PAPS	₺ 14,605,812.00	2020BCI-00004-BID	₺ -	₺ -	0	30.03.2020	19.05.2020	34	₺ -
2020-0391	PAPS	₺ 7,493,539.00	2020BCI-00001-BID	₺ 12,315,270.89	₺ -	0	30.03.2020	28.02.2020	0	₺ 12,315,270.89
		₺ -	2020BCI-00003-BID	₺ -	₺ -	0	30.03.2020	27.04.2020	19	₺ -
2020-0391	PAPS	₺ 7,493,539.00	2020BCI-00004-BID	₺ -	₺ -	0	30.03.2020	19.05.2020	34	₺ -
2020-0392	PAPS	₺ 7,493,539.00	2020BCI-00001-BID	₺ 12,315,270.89	₺ -	0	30.03.2020	28.02.2020	0	₺ 12,315,270.89
		₺ -	2020BCI-00003-BID	₺ -	₺ -	0	30.03.2020	27.04.2020	19	₺ -
2020-0392	PAPS	₺ 7,493,539.00	2020BCI-00004-BID	₺ -	₺ -	0	30.03.2020	19.05.2020	34	₺ -
2020-0406	Laboratorio Nac Agua	₺ 15,000,000.00	2020CDS-00028-PRI	₺ -	₺ -	0	31.01.2020	03.04.2020	46	₺ -
2020-0437	Servicios de Apoyo	₺ 7,000,000.00	2020CDS-00015-PRI	₺ 36,469,426.34	₺ -	0	15.01.2020	04.03.2020	36	₺ 36,469,426.34
2020-0438	Servicios de Apoyo	₺ 5,000,000.00	2020CDS-00015-PRI	₺ 36,469,426.34	₺ -	0	15.01.2020	04.03.2020	36	₺ 36,469,426.34
2020-0439	Servicios de Apoyo	₺ 8,125,000.00	2020CDS-00015-PRI	₺ 36,469,426.34	₺ -	0	15.01.2020	04.03.2020	36	₺ 36,469,426.34
2020-0440	Servicios de Apoyo	₺ 4,000,000.00	2020CDS-00015-PRI	₺ 36,469,426.34	₺ -	0	15.01.2020	04.03.2020	36	₺ 36,469,426.34
2020-0441	Servicios de Apoyo	₺ 3,000,000.00	2020CDS-00015-PRI	₺ 36,469,426.34	₺ -	0	15.01.2020	04.03.2020	36	₺ 36,469,426.34
2020-0442	Servicios de Apoyo	₺ 200,000.00	2020CDS-00015-PRI	₺ 36,469,426.34	₺ -	0	15.01.2020	04.03.2020	36	₺ 36,469,426.34

2020-0443	Servicios de Apoyo	₺ 19,500,000.00	2020CDS-00015-PRI	₺ 36,469,426.34	₺ -	0	15.01.2020	04.03.2020	36	₺ 36,469,426.34
2020-0444	Servicios de Apoyo	₺ 7,000,000.00	2020CDS-00015-PRI	₺ 36,469,426.34	₺ -	0	15.01.2020	04.03.2020	36	₺ 36,469,426.34
2020-0445	Servicios de Apoyo	₺ 11,126,934,480.00	2020LN-00003-PRI	₺ -	₺ -	0	15.01.2020	19.03.2020	47	₺ -
		₺ -	2020LN-00005-PRI	₺ -	₺ -	0	15.01.2020	21.04.2020	68	₺ -
2020-0446	Servicios de Apoyo	₺ 1,120,735,260.00	2020LN-00003-PRI	₺ -	₺ -	0	15.01.2020	19.03.2020	47	₺ -
		₺ -	2020LN-00005-PRI	₺ -	₺ -	0	15.01.2020	21.04.2020	68	₺ -
2020-0497	UEN Admn. Proyectos	₺ 224,000,000.00	2020LN-00004-PRI	₺ -	₺ -	0	06.03.2020	17.04.2020	29	₺ -
2020-0498	UEN Admn. Proyectos	₺ 26,000,000.00	2020CDS-00024-PRI	₺ 18,524,722.80	₺ -	0	31.01.2020	23.03.2020	37	₺ 18,524,722.80
2020-0530	UEN Invest y Desar	₺ 5,650,000.00	2020CDS-00006-PRI	₺ -	₺ -	0	02.03.2020	14.02.2020	0	₺ -
2020-0532	UEN Invest y Desar	₺ 15,000,000.00	2020CDS-00005-PRI	₺ -	₺ -	0	23.03.2020	14.02.2020	0	₺ -
		₺ -	2020CDS-00012-PRI	₺ -	₺ -	0	23.03.2020	03.03.2020	0	₺ -
2020-0532	UEN Invest y Desar	₺ 15,000,000.00	2020CDS-00018-PRI	₺ 5,250,000.00	₺ -	0	23.03.2020	11.03.2020	0	₺ 5,250,000.00
2020-0546	UEN Invest y Desar	₺ 3,955,000.00	2020CDS-00014-PRI	₺ 2,611,536.93	₺ -	0	01.02.2020	04.03.2020	23	₺ 2,611,536.93
2020-0564	Subge Perif?ricos	₺ 1,303,102,800.00	2020LA-00001-PRI	₺ -	₺ -	0	15.01.2020	17.02.2020	24	₺ -
2020-0589	Región Central	₺ 95,000,000.00	2020CDC-00002-PRC	₺ -	₺ -	0	26.03.2020	20.04.2020	16	₺ -
2020-0604	Región Central	₺ 95,000,000.00	2020LA-00007-PRI	₺ -	₺ -	0	26.03.2020	15.04.2020	13	₺ -
2020-0624	Región Huetar Atlan.	₺ 44,000,000.00	2020CDH-00002-PRH	₺ 26,131,250.00	₺ -	0	18.02.2020	02.03.2020	10	₺ 26,131,250.00
2020-0627	Región Huetar Atlan.	₺ 46,206,118.00	2020LA-00013-PRI	₺ -	₺ -	0	27.01.2020	06.05.2020	70	₺ -
2020-0693	Región Huetar Atlan.	₺ 50,000,000.00	2020CDH-00010-PRH	₺ -	₺ -	0	16.03.2020	14.05.2020	41	₺ -
2020-0694	Región Huetar Atlan.	₺ 75,000,000.00	2020CDH-00011-PRH	₺ -	₺ -	0	23.03.2020	14.05.2020	36	₺ -
2020-0719	Región Pacif. Ctral.	₺ 140,000,000.00	2020CDP-00002-PRP	₺ 120,216,414.03	₺ 60,108,203.56	50	31.03.2020	25.03.2020	0	₺ 60,108,210.47
2020-0760	Región Pacif. Ctral.	₺ 2,000,000.00	2020CDP-00003-PRP	₺ -	₺ -	0	10.02.2020	16.04.2020	47	₺ -
		₺ -	2020CDP-00021-PRP	₺ -	₺ -	0	10.02.2020	27.05.2020	75	₺ -
2020-0769	Región Brunca	₺ 2,000,000.00	2020CDB-00001-PRB	₺ 1,934,521.67	₺ -	0	05.03.2020	12.03.2020	6	₺ 1,934,521.67
2020-0783	Región Brunca	₺ 8,000,000.00	2020CDB-00006-PRB	₺ -	₺ -	0	31.03.2020	06.05.2020	24	₺ -
2020-0788	Región Brunca	₺ 18,000,000.00	2020CDB-00002-PRB	₺ 9,958,494.36	₺ -	0	01.03.2020	16.03.2020	11	₺ 9,958,494.36
2020-0790	Región Brunca	₺ 26,000,000.00	2020CDB-00006-PRB	₺ -	₺ -	0	31.03.2020	06.05.2020	24	₺ -
2020-0872	BCIE	₺ 90,061,000.00	2020LA-00002-PRI	₺ -	₺ -	0	28.02.2020	23.03.2020	17	₺ -
2020-0881	BCIE 2164	₺ 360,000,000.00	2020LA-00002-PRI	₺ -	₺ -	0	04.03.2020	23.03.2020	14	₺ -
2020-0889	Subgerencia GAM	₺ 40,000,000.00	2020CDM-00029-PRM	₺ 36,626,935.00	₺ -	0	31.03.2020	21.05.2020	35	₺ 36,626,935.00
2020-0890	Subgerencia GAM	₺ 15,000,000.00	2020CDM-00003-PRM	₺ 8,986,765.70	₺ -	0	31.03.2020	24.03.2020	0	₺ 8,986,765.70
<b>Total</b>		<b>#####</b>		<b>₺ 684,523,668.89</b>	<b>₺ 138,410,516.16</b>					<b>₺ 546,113,152.73</b>
<b>Total PAC</b>		<b>58</b>								

Notas:

% Ejecuci?n = Pagado - Adjudicado  
Saldo por ejecutar = Adjudic. - Ejecutado  
Desviaci?n = F. estimada - F. Real  
Monto compra = Monto indicado en PAC